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Nevada Revised Statute 408.203(3)

The director of the Nevada Department of Transportation shall report to the Legislature
by February 1 of odd-numbered years the progress being made in the Department's 12-year
plan for the resurfacing of state highways. The report must include an accounting of revenues
and expenditures in the preceding two fiscal years, a list of the projects which have been
completed, including mileage and cost, and an estimate of the adequacy of projected revenues
for timely completion of the plan.






State of Nevada

Department of Transportation

Mission

The Department provides a better transportation system for Nevada through
unified and dedicated efforts.

Vision

The Department is the nation’s leader in delivering transportation solutions,
improving Nevada’s quality of life.

Values

The efforts of Department employees to attain the Department goals will be
governed by the following Department’s Core Values:

Integrity — Doing the right thing
Honesty — Being truthful in our actions and our words
Respect — Treating others with dignity

Commitment — Putting the needs of the Department first
Accountability — Being responsible for our actions

Goals

The fulfillment of the Mission of the Department is to be attained within the
guidelines of the Department’s seven Strategic Plan Goals. They are:

To optimize safety
To be in touch with and responsive to our customers
To innovate

To be the employer of choice

To deliver timely and beneficial projects and programs
To effectively preserve and manage our assets
To efficiently operate the transportation system
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EXECUTIVE SUMMARY

To preserve the existing highway system, the State of Nevada will need to increase the

highway preservation funding by $181 million annually for next 12 years.

If no action is taken to address the funding needs:

* The highways and bridges will deteriorate at a rate of $244 million annually.
* The user costs to Nevadans, in terms of vehicle maintenance and fuel costs will be

$362 million annually.

INTRODUCTION

The Nevada Department of Transportation (NDOT) publishes the State Highway Preservation

Report biennially to summarize the recently performed work and anticipated workload required

to preserve the state-maintained roadway network and bridge infrastructure assets. This report

provides the Nevada Legislature with information that can be used to determine whether

future revenues are adequate to maintain and preserve the infrastructure assets at acceptable

levels of service. NDOT is responsible 5,312 miles of state-maintained roadway network worth

approximately $20 billion and 1,097 bridges worth approximately $2 billion. Although the state-

maintained roadway network consists of only 16% of the roads in Nevada, the network is
overwhelmingly important as 56% of all automobile traffic and 87% of all heavy truck traffic

travel on these roads.

PAVEMENT MANAGEMENT

The primary objective of pavement management is to improve the condition of the entire
roadway network while maximizing pavement performance and keeping costs to a minimum.
NDOT accomplishes this objective with use of a pavement management system (PMS). The PMS
supports the pavement management process by providing an inventory and condition of
existing pavement assets as well as recommended repairs and repair costs. The known repair

costs are used to forecast short and long-term funding requirements.
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Of the 5,312 miles of state-maintained roadway network surveyed in 2009, 1,331 miles or
25.1% of the pavement require preventive maintenance treatments; 2,456 miles or 46.2% of
the pavement need corrective maintenance treatments; 606 miles or 11.4% of the pavement
require an overlay repair strategy; and 919 miles or 17.3% of the pavement need a
reconstruction repair strategy. The pavement in need of corrective maintenance treatments

will eventually deteriorate into conditions that require overlay or reconstruction.

FIGURE 1 presents the current pavement condition of the state-maintained roadway network.
The figure illustrates the total number of miles required to improve the roadways to acceptable
levels of service for each repair category based on the functional classification inventory.
Compared to the pavement condition in the last biennium, an additional 9.4% of the pavement
has deteriorated from the need for maintenance treatments to the need for overlay and
reconstruction work mainly due to the age of the network. Last biennium, 19.3% of the
pavement required an overlay or reconstruction as compared to 28.7% of the pavement that

require an overlay or reconstruction today.

B Preventive Maintenance B Corrective Maintenance = Overlay B Reconstruction

2000 1

1500
1000
500 A =

Principal Arterial Principal Arterial Minor Arterial  Major Collector Minor Collector/

- Interstate - Non-Interstate Local
Functional Classification Inventory

FIGURE 1: Pavement Condition on the State-maintained System by Functional Class inventory
and Required Repair Strategy

Centerline Miles
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BRIDGE MANAGEMENT

Bridges are managed via the PONTIS Bridge Management System. This system provides an

inventory of bridges. These inventories, together with other factors, allow NDOT to identify

preservation priorities and monitor the state’s progress toward eliminating the backlog of

bridge work.

NDOT inspects all the bridges in Nevada regardless of ownership whether by federal, state,

county, city or private entities. Of the 1,924 bridges surveyed in 2010, 1,526 bridges or 82% are

considered to be in good condition; 263 bridges or 14% are considered to be in fair condition;

and 18 bridges or 1% are considered to be in poor condition. 56 bridges or 3% of the bridges

were inspected for safety but not rated. FIGURE 2 presents the current bridge condition of the

state-surveyed bridge network for both state-maintained and locally-maintained bridges.

Compared to the bridge condition in the last biennium ‘Good’ condition bridges have increased

by 4%; ‘Fair’ condition bridges have decreased by 1%; and poor condition bridges have

decreased by 0.5%.

B Not Rated
= Poor
(%]
& 800 -
i)
= B Fair
S 600 -
o
= ¥ Good
400 -
200 -
0 T

State Bridges Local Bridges

FIGURE 2: Condition of Nevada’s Bridges
The majority of the state-maintained bridges were built in the 1960s through the 1980s. Since

Nevada’s bridges have a typical service life of 50 years, it can be estimated when the bridges
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will become due for major rehabilitation or replacement. FIGURE 3 illustrates that many bridges

became due for major rehabilitation or replacement beginning in 2010.
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FIGURE 3: Number of 50 Year Old Bridges by Decade

PAVEMENT AND BRIDGE PRESERVATION WORK BACKLOG

TABLE 1 shows the estimated $1.36 billion backlog of pavement and bridge preservation work
in fiscal year 2011. This backlog includes $1.23 billion for pavement work and $130 million for
bridge work.

TABLE 1: Backlog of Pavement and Bridge Work - 2011
(State-Maintained System — Based on 2009 Condition Data)

System Pavement Bridges Total

Principal Arterial - Interstate $221,878,216 $27,430,000 $249,308,216
Principal Arterial - Non-Interstate $490,524,499 $15,190,000 $505,714,499
Minor Arterial $130,671,007 $6,760,000 $137,431,007
Major Collector $240,418,547 $7,920,000 $248,338,547
Minor Collector & Local $141,953,311 $9,620,000 $151,573,311
Seismic Retrofit (System Not

Identified) $64,000,000 $64,000,000
Total $1,225,445,581 $130,920,000 $1,356,365,581

During the last two years, the backlog increased by $638 million from $718 million documented
in the last biennium. The increasing backlog is primarily due to highway-construction inflation

not being matched by revenue increases from fuel taxes and vehicle registration fees over the
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years. Moreover, preservation work competes with congestion relief, safety, and other
enhancement projects.

If the present funding level continues, the backlog is expected to increase to a total of $2.2
billion in 2023. If the funding is increased by $181 million per year (On average over the next 12
years), the backlog can be eliminated by 2023. FIGURE 4 illustrates the comparison between
the increase in the total backlog for pavement and bridge preservation that will occur during
the next 12 years if the present funding level remains the same and the decrease in backlog if
the funding level was increased.

B Backlog (Unfunded Needs) If Present Funding Continues
M Backlog (Unfunded Needs) If Needed Funding Provided

wv
c
2
=
o
£
oo
o
~
o
©
[aa]

T T T T T T T T T T T T

2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023

Fiscal Year
FIGURE 4: Backlog of Pavement and Bridge Preservation Work with Present Funding Level
versus Needed Funding Level

TABLE 2 lists detailed backlog in numerical format for fiscal years 2011 through 2023.
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TABLE 2 - Pavement and Bridge Backlog, Costs, and Funding
State-Maintained System - 2011 - 2023 (in millions of dollars)

With Present Funding
Pavement Preservation Costs * Pavement Preservation Funds **
Backlog of (Normal Annual Deterioration Costs) (Funds Planned for Preservation Work)
Pavement Pavement
Fiscal and Bridge Pavement Bridge and Bridge State Federal State
Year Work Total Total Total Funding | Funding | Maintenance Total
2011 1356.4 204.4 12.8 217.2 57.1 52.5 23.3 132.9

| 2013 | 14694 | 2065 | 144 | 2209 | 566 | 688 | 247 | |1501
| 2015 | 16082 | 2153 | 162 | 2314 632 | 729 | 262 | |1623
| 2017 | 17476 | 2284 | 181 | 2464 | 684 | 788 | 278 | |1750
| 2019 | 18917 | 2423 | 202 | 2625 [ 740 | 82 | 295 | |1887 |
2001 | 20804 | 2570 | 225 | 2795 | 800 | 922 | 313 | | 2035 |

2023 2193.7
With Needed Additional Funding
Pavement Preservation Costs * Pavement Preservation Funds **
(Normal Annual Deterioration Costs) (Funds Planned & Needed for Preservation Work)

Backlog of Existing

Pavement Pavement Needed
Fiscal and Bridge Pavement Bridge and Bridge State Federal State Additional
Year Work Total Total Total Funding | Funding | Maintenance Funds Total
2011 1,356.4 204.4 12.8 217.2 57.1 52.5 23.3 144.9 277.9

2013 | 11737 | 2065 | 144 | 209 || 566 | 688 | 247 | 1568 | 3069 |
2015 | 9912 | 2153 | 162 | 2314 | 632 | 729 | 262 | 1696 | 3318 |
2017 | 7816 | 2284 | 181 | 2464 | 684 | 788 | 278 | 1834 | 3584 |
2019 | 5481 | 2423 | 202 | 2625 | 740 | 852 | 205 | 1984 | 387. |
| 2021 | 2885 | 2570 | 225 | 2795 | 800 | 922 | 313 | 2145 | 4180 |

2023 0.0

* Inflation assumed at 3% per annum.
** Revenue growth rate assumed is 4% per annum.

Note: Backlog of pavement and bridge work is as of
beginning of fiscal year; preservation costs are those
incurred during the fiscal year; and preservation funds are
those that are available during the fiscal year.
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SUMMARY

Highway construction costs depend on energy prices and the recent spikes in energy prices

have significantly increased pavement preservation costs. The last time Nevada increased its

gasoline tax was in 1992. Due to construction inflation, the State Highway Fund gasoline tax of

17.65 cents per gallon in 1992 has the highway construction purchasing power of only 6.87

cents today. The price trend for construction costs rose 260% from 1992 through 2010.

Additionally, Nevada’s population has more than doubled in the last two decades and

congestion in urban areas has increased significantly. Therefore, the backlog continues to rise

as the present investment in pavement and bridge preservation has not commensurately

increased with inflation and price trends. A recently published TRIP, a Washington DC based

transportation advocacy group, report shows that Nevada’s deteriorated pavement cost users

$362 million a year.

A safe, efficient, and reliable roadway network is a matter of important interest and general

welfare to all the people of the State of Nevada. Adequate preservation funding is necessary

because deteriorated roads can impede the general economic and social progress of the State.
The Nevada Legislature has an opportunity to reinvigorate the investment policy for the State’s
infrastructure by ensuring that adequate funds are available to properly preserve the pavement
and bridge infrastructure. Investment in infrastructure is one means to boost market economy,

advance travel and trade, and provide a legacy from which future generations can prosper.

Federal Highway administration estimates that each dollar spent on road and bridge
improvement results in an average benefit of $5.20 in the form of reduced vehicle maintenance
costs, reduced delays, reduced fuel consumption, improved safety, reduced road and bridge

maintenance costs and reduced emissions as a result of improved traffic flow.

A 2007 analysis of federal Highway administration found that every $1 billion invested in
highway construction would support approximately 27800 jobs, including approximately 9,500
in the construction sector, 4,300 jobs in industries supporting the construction sector and

14,000 other jobs induced in non-construction related sectors of the economy.
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PAVEMENT PRESERVATION

INTRODUCTION

This report summarizes the Nevada Department of Transportation’s (NDOT) efforts to preserve
the 5,312 centerline miles of state-maintained roadway network. This network consists of only
16% of the roads in Nevada. However, the network is overwhelmingly important as 56% of all
traffic and 87% of all heavy trucks travel on these roads. Preserving the roadway network is one
of NDOT’s highest priorities. Numerous resources are employed to improve pavement
condition by using cost-effective maintenance and rehabilitation strategies that maximize

pavement performance.

Nevada Legislature’s Role in Pavement Preservation Efforts

The Nevada Legislature recognizes that a safe and efficient roadway network is a matter of
important interest and general welfare to all the people of the State of Nevada. Adequate
pavement preservation funding is necessary because deteriorated roads can impede the
general economic and social progress of the State. The State relies on the Legislature to
authorize funding sources that can be used to preserve the state-maintained roadway network.
The Legislature’s involvement in determining whether future revenues are adequate is essential
in the success of preservation efforts since approximately 38% of the roadway preservation
funds were derived from state-levied taxes in 2009 and 2010. If the onetime ARRA funds are

excluded from the total federal funds, the state slice will increase to 58%)

NDOT’s Role in Pavement Preservation Efforts

NDOT is responsible to plan, design, construct, maintain, monitor, and protect the $20 billion
worth of pavement in Nevada. This is the estimated cost to replace the existing pavement
network that includes asphalt/concrete surface, base and sub-base. The pavement assets are
managed using a pavement management system (PMS). The PMS supports the pavement
management process by providing an objective and systematic methodology for establishing
cost-effective maintenance and rehabilitation priorities and scheduling. The PMS provides an
inventory of existing pavement assets and condition as well as needed repairs and repair costs.

Known repair costs are used to forecast short and long-term funding requirements.
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THE PAVEMENT MANAGEMENT SYSTEM

(How do we care for the State pavements?)

The primary objective of pavement management is to improve the condition of the entire

roadway network while maximizing pavement performance and keeping costs to a minimum

level. The PMS is a tool that assists the engineers with this objective. This tool provides an

objective and systematic method for collecting, storing, and evaluating relevant pavement

condition data. The performance of preservation strategies and the associated life-cycle costs

can be easily forecasted. The PMS improves the efficiency of decision making, provides

assessment on the consequences of decisions through comparative analysis, and ensures

consistency of network and project level activities and decisions.

Network Inventory
(What do we maintain?)

The state-maintained roadway network contains roads that are functionally classified based on

federal standards. Functional classification is a process whereby roads are grouped into classes

according to the character of the traffic such as local or long distance mobility and the degree

of land access. State-maintained roadways are grouped into the following functional class

inventory: Principal Arterial-Interstate, Principal Arterial-Non-interstate, Minor Arterial, Major
Collector, and Minor Collector. FIGURE 5 presents the state-maintained roadway network

inventory that is identified based on functional class.

The functional class inventory was separated into pavement groups according to the age of
pavement to determine the amount of miles that are within or beyond the expected pavement
service life for each type of functional class. FIGURE 6 displays the age distribution for each
roadway segment based on functional class for the year 2009. FIGURE 7 presents the age
distribution for the year 2008 for comparison purposes. A comparison of FIGURE 6 and FIGURE

7 reveals that the number of miles in all classes of roads that are 20 to 30 years and more than

30 years old have increased significantly.
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FIGURE 6: Pavement Age Distributions by Functional Class (As of November 2009)
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FIGURE 7: Pavement Age Distributions by Functional Class (As of July 2008)
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The maintenance and rehabilitation for many of the Principal Arterial, Minor Arterial, and Rural
Major Collector roads that are at least 10 to 20 years old will need to be deferred due to budget
constraints. This pavement aging trend will continue until additional funding is made available
for pavement preservation efforts.

Network Condition
(How do we assess the health of our pavement?)

The condition or “health” of the roadway network is determined by pavement roughness and
distress data. Pavement roughness is measured by specialty equipment using a global standard
called the International Roughness Index (IRI). Roughness is the distortion of the pavement
surface that results in an uncomfortable ride. Distresses include various types of cracking,
surface deformation such as rutting, and surface defects such as flushing or raveling. The type,
extent, and severity of the distress data in combination with IRI measurements determine the

current condition or “health” of the network.

New pavement exhibits excellent characteristics such as very smooth ride and no surface
defects. As the pavement deteriorates and the ride becomes rough, it is necessary to spend an
increasing amount of funds to maintain and rehabilitate the pavement to an acceptable level of
service. The type, extent, and severity of the pavement distresses and roughness warrants what
type of repair strategies are required to maintain or rehabilitate roads to acceptable levels of
service. NDOT has divided its pavement preservation options into four main types of repair
categories based on the pavement condition. These repair categories assist with the planning,
budgeting, and scheduling of activities necessary for the preservation of the roadway network.

Repair categories include:

» Preventive Maintenance Surface Treatments: Preventive maintenance surface
treatments are applied early in the pavement service life when the ride quality is still
good and there are few surface distresses. Preventive treatments are usually applied
when an asphalt pavement is 3 to 4 years old and concrete pavement is less than 10
years old. Preventive treatments are applications or repairs that protect the road
surface but do not improve the ride quality. Examples include fog or flush seals for
asphalt pavement and the resealing of joints for concrete pavement.
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> Corrective Maintenance: Corrective maintenance

repairs are performed when

preventive treatments are no longer effective and pavement surface distresses are

apparent. Corrective maintenance is typically conducted when an asphalt pavement is 5
to 19 years old and a concrete pavement is 11 to 17 years old. Corrective maintenance
consists of applications or repairs that protect the road surface without improving the
load-bearing capacity. Examples include chip or slurry seals, filling potholes, and
patching for asphalt pavement and the saw/seal of joints, spall repair, and slab jacking
for concrete pavement.

Overlay: Overlays are used on asphalt pavement when the pavement is in fair condition
to prevent the pavement from deteriorating to a point when more expensive major
rehabilitation or reconstruction strategies are required. Overlays are placed when
asphalt pavement is 8 to 20 years old. Overlays are required for both functional and
structural purposes. Examples include proactive overlays of 2 to 3 inches for functional

purposes such as smoothness requirements and thick overlays of 4 inches or greater for

structural purposes such as pavement stability.

Reconstruction: Reconstruction or major rehabilitation occurs when a pavement is in
such condition that overlays are no longer effective and the pavement is in poor to
failed condition. Examples include roadbed modification or full-depth replacement of
the pavement structural section for asphalt pavement and rubblization for concrete

pavement.

Pavements in the preventive and corrective maintenance repair categories have less roughness
and distress and in much better condition than pavements in the overlay and reconstruction
repair categories. The costs for the overlay and reconstruction work required to upgrade roads
to acceptable levels of service are far greater than the costs for preventive and corrective

maintenance work.

Network Condition Based on Age
(What is the condition of our pavement?)

Pavement roughness and distress data are good indicators of the condition or “health” of the
roadway network. Recommended repair categories are based on the condition of the

pavement. In addition to these indicators, pavements can be assigned to a repair category

based on age and functional class since pavements with similar characteristics usually
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deteriorate at similar rates. Therefore, the age and functional class of a pavement is also a good

indicator of the type of preservation or rehabilitation work that the pavement currently

requires. TABLE 3 summarizes network condition based on age and functional class. The table

lists the number of miles that are required to improve the roadways to acceptable levels of

service for each repair category. Approximately 46% of the pavements require corrective

maintenance applications or repairs. These pavements will eventually deteriorate into

conditions that require overlay repair strategies. FIGURE 8 and FIGURE 9 illustrate the same

information in graphical format. The figures identify the amount of repair work required to

preserve or improve the network to acceptable levels of service based on functional classes and

repair categories. Low-volume road mileage is included in the table and figures. However, low

volume pavement conditions are based on roughness and distress data not based on age.

TABLE 3: Pavement Condition on the State Maintained System - 2011
By Repair Strategy Required (Based on 2009 Pavement Age and 2007 Condition Data)

Centerline Miles

Repair catagories Preventive Corrective Overlay Reconstruction Total
Maintenance Maintenance

System Description Miles % Miles % Miles % Miles % Miles %

Principal Arterial-Interstate 233 4.4% 152 2.9% 87 1.6% 86 1.6% 558 10.5%

Principal Arterial-Non 381 7.2% 663 12.5% 217 4.1% 406 7.6% 1667 31.4%

Interstate

Minor Arterial 268 5.0% 496 9.3% 45 0.8% 105 2.0% 913 17.2%

Major Collector 399 7.5% 862 16.2% 159 3.0% 205 3.9% 1624 30.6%

Minor Collector and Local 50 0.9% 284 5.3% 98 1.9% 117 2.2% 549 10.3%
Total 1331 25.1% 2456 | 46.2% 606 11.4% 919 17.3% 5312 100.0%

Lane Miles
Repair catagories Preventive Corrective Overlay Reconstruction Total
Maintenance Maintenance

System Description Miles % Miles % Miles % Miles % Miles %

Principal Arterial-Interstate 1030 7.9% 627 4.8% 349 2.7% 353 2.7% 2359 18.1%

Principal Arterial-Non 1053 8.1% 1586 12.2% 461 3.5% 947 7.3% 4047 31.1%

Interstate

Minor Arterial 590 4.5% 1265 9.7% 128 1.0% 250 1.9% 2232 17.2%

Major Collector 805 6.2% 1729 13.3% 317 2.4% 415 3.2% 3267 25.1%

Minor Collector and Local 101 0.8% 569 4.4% 197 1.5% 240 1.8% 1107 8.5%
Total 3580 27.5% 5775 | 44.4% 1452 11.2% | 2205 | 16.9% | 13013 | 100.0%
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FIGURE 8: Network Condition Based on Age by Functional Classification
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FIGURE 9: Network Condition Based on Age by Repair Category

NEVADA STATE HIGHWAY PRESERVATION REPORT m




Network Condition History
(How has our pavement condition changed?)

FIGURE 10 demonstrates the change in condition of the state-maintained roadway network
based on repair categories since 1987. A significant rehabilitation program in 1999 and 2000,
along with a proactive action plan that has been used since 1999, caused most pavements to
remain in the preventive and corrective repair categories. However, the network is aging and
will soon require overlay or reconstruction repair strategies. The amount of pavement that
requires an overlay has been fairly consistent since 2003, but an increase in 2011 can be seen in
FIGURE 10. Unfortunately, the amount of pavement that requires reconstruction has been

increasing since 2005.

B Preventive Maintenance % Corrective Maintenance ® Qverlay ¥ Reconstruction
6000
5000 -
3 4000 -
=
(]
£ 3000 -
—
]
c
()]
O 2000 A
1000 -
0 1 1 T T 1 1 1 1 1 1 1 1 1
N~ [e)] — o n ~ (2] - ™ wn ~ (o)) —
0 0 [e)] [e)] [e)] ()] ()] o o o o o —
D (o)) (o)} D (o)} (o)} (o)} o o o o o o
i i — — — — — o o o o o o

Preservation Report Year
FIGURE 10: Pavement Condition over Time — 1987 to 2011

THE COST OF ROUGH ROADS

(What cost is imposed on roadway users due to poorly maintained pavements?)

Highway user costs rise when roads deteriorate and become rough. Rough roads cause
increased vehicle operating costs. These additional operating costs include accelerated vehicle

depreciation, additional vehicle repair, increased fuel consumption and increased tire wear.
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Another consequence of rough roadways is uncomfortable ride. Recently published TRIP report

indicates that Nevada motorists pay an additional $362 million annually because of rough

roads.

Nevada is a bridge state in freight movement. Because of this reason, Nevada’s highways get

enormous amount of truck traffic. Poor road conditions will impact the economies of the

trucking industry and will have an impact in the final cost of the commodity being transported.

Also significant part of Nevada’s economy depends on the visitors to the state. Unfavorable

road conditions will repel the visitors and divert them to other states for their recreational

needs.

Federal Highway administration estimates that each dollar spent on road and bridge

improvement results in an average benefit of $5.20 in the form of reduced vehicle maintenance

costs, reduced delays, reduced fuel consumption, improved safety, reduced road and bridge

maintenance costs and reduced emissions as a result of improved traffic flow.

An analysis of federal Highway administration in 2007 found that every $1 billion invested in

highway construction would support approximately 27800 jobs, including approximately 9,500
in the construction sector, 4,300 jobs in industries supporting the construction sector and

14,000 other jobs induced in non-construction related sectors of the economy.

PRESERVATION METHODS
(What are the preservation actions? How do we select the appropriate action?)

Roads in very rough or poor condition are past the point in time when less expensive preventive
and corrective maintenance or thin overlays are effective to preserve and maintain the roads in
good condition. When roads are allowed to deteriorate into poor condition, more invasive and
expensive major rehabilitation or reconstruction practices are required. NDOT adopted
proactive pavement management practices many years ago and works hard to prevent roads

from deteriorating to a point where major rehabilitation or reconstruction is required. This

philosophy lowers pavement life-cycle costs and better serves the traveling public.
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As shown in Figure 11, it can cost six times or more to reconstruct a road in very poor condition
rather than maintaining the road in good condition by applying timely maintenance and thin

overlay rehabilitation treatments.

Excellent __|
c Good H
=] 1
.%- 140% Drop
g tin Quality Spending $1 on
(8] Fair | l __________ 75% of Service Life pavement preservation
- . -
S | before this point. ..
£ i
[ 1
= Poor __| !
o 40% Drop!
in Quality : ...eliminates or delays spending
veyboor ¢ ¥y Y $6 or more on major rehabilitation
12% of Service Life \wconstruction here.

Time (Years)
Source: National Center for Pavement Preservation

FIGURE 11: Typical Pavement Deterioration Curve

The expected service life for asphalt pavement is a function of many parameters. The
parameters having the most consequence are the road roughness and amount of truck loadings
that the pavement is expected to experience. NDOT has grouped the pavement network into
five major road categories. The pavement in each category share similar characteristics,
deterioration patterns, truck loadings, and predicted distress rates. These network level
divisions allow pavement managers to anticipate the average optimal timings for each type of
preservation repair category that NDOT employs. These major road categories should not be
confused with the functional classification inventory as each grouping type serves a separate

and distinct purpose for pavement management purposes.

TABLE 4 presents the typical windows of opportunity for applying preventive, corrective, and
proactive thin overlay repair strategies to preserve roads in fair to good condition as opposed
to the timing when major rehabilitation or reconstruction is required and project costs soar. For

example, an Interstate highway will need a proactive thin overlay at an average of every eight
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years to maintain the pavement in good condition whereas a low-volume road will need a

proactive thin overlay at an average of every twenty years to maintain the pavement in good

condition. Proactive thin overlays cost far less than allowing the pavement to deteriorate into a

very poor condition when reconstruction is the only repair option. Cost comparisons between

timely placed proactive overlays and a complete reconstruction are based on long-term life

cycle costs that include initial construction and all rehabilitation and maintenance treatments

required to extend the pavement service life through the analysis period.

TABLE 4: Optimal Timing for Pavement Repair Strategies on Major Road Categories
Controlled-access highways, National Highway System routes, and non-controlled-access highways

Repair Strategy
(based on pavement age in years)

Pavement Preventive Corrective

Roadway Categories Type Maintenance Maintenance Overlay Reconstruction

Interstates, Freeways, and All Other AC Age <4 yrs. 4<Age<8yrs. | Age=8yrs. Age > 8 yrs.
Controlled-Access Highways

PCC Age <10 10<Age< 18 N/A Age > 18

Non-Controlled-Access Highways with:
ADT>10,000 or

ESAL>540 AC Age<4 4<Age<10 Age =10 Age > 10
Non-Controlled-Access Highways with:
1,600<ADT<10,000 or 405<ESAL<540
And

National Highway System routes with
ADT<10,000

Non-Controlled-Access Highways off the

AC Age<4 4<Age<12 Age =12 Age > 12

National Highway System with:
400<ADT<1,600 or 270<ESAL<405
Non-Controlled-Access Highways off the

AC Age<4 4<Age<15 Age =15 Age > 15

National Highway System with:

AC Age<4 4<Age<20 Age =20 Age > 20
ADT<400

Notes: ADT = Average Daily Traffic (in vehicles per day)
ESAL = Equivalent 18,000-pound Single-Axle Loads imparted daily. It takes 2,500 cars to impart a single

ESAL but just one fully-loading two-axle delivery truck.
AC - Asphalt Concrete, PCC — Portland Cement Concrete
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Cost Savings for a Proactive Project-level Case Study
(Real example based on two NDOT construction Projects)

Significant savings can be realized using the proactive strategy of maintaining roads in fair to
good condition and not allowing the roads to deteriorate to very poor condition when a major
rehabilitation or reconstruction repair option is required. One example of proactive pavement
management is a project-level case study of a 12-mile section of 1-80 between the California-
Nevada state line and Reno. The road had a severely deteriorated pavement condition when it
was rehabilitated in 1994. Prior to the 1994 reconstruction, the road was rehabilitated in 1982.
The rehabilitation strategy in 1994 was to cold mill 4-in. and place a 5-in. asphalt overlay. The
cost for the work was $9.6 million. In 2002, the same length of road was prioritized based on
the financial consequences of a proactive thin asphalt overlay. The cost of the 2002
construction work was $6.2 million, which is actually $7 million less than the 1994 rehabilitation
price when costs are adjusted for inflation. The difference in the present-worth cost of placing
the thin overlay every eight years at $400,000 per centerline mile compared to the major
rehabilitation every 12 years at $1 million per centerline mile is $600,000 per centerline mile.

This conclusion is based on a 20-year analysis period and a 4% discount rate.

There is a significant cost saving for the State when funding is made available to proactively
manage pavement. This proactive management technique of placing thin overlays when roads
are in fair condition and not allowing roads to deteriorate into poor condition is
overwhelmingly responsible for the reduction in project backlog reported at $528 million in
1999 and $287 million in 2005. The reduction in project backlog occurred despite below-

average project expenditures during the four fiscal years from 2001 through 2004.
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PROJECT PRIORITIZATION
(How do we select individual projects that assure efficient utilization of limited financial
resources?)

The pavement preservation program competes for funding with capacity improvement,

operations, bridge, hydraulic, and safety projects and programs. Since available funding is never

unlimited, the PMS is the perfect tool to help engineers prioritize projects in such a manner

that will improve the condition of the entire roadway network while maximizing pavement

performance and keeping costs to a minimum.

The rationale used to prioritize pavement preservation projects is based on financial

consequences as depicted in the typical pavement deterioration curve in FIGURE 11. The curve

demonstrates that there will be a large difference in cost between spending funds on

preservation when roads are in fair condition versus spending funds on reconstruction when

roads are in very poor condition. The greater the difference in cost to maintain a road in fair

condition versus the cost of complete reconstruction, the higher the priority that particular

pavement segment receives for prioritization. For example, Interstate highways have been

identified as the road type with the highest priority because the financial consequences of not

maintaining this portion of the network in fair condition are the greatest. Delaying a
rehabilitation project on the Interstate by one or two years will typically add several million
dollars to rehabilitation costs. This type of road should be evaluated on an eight year proactive
schedule and will deteriorate faster than low volume roads, which are on a 15 to 20 year
proactive evaluation schedules.

STATE PAVEMENT PRESERVATION FUNDING

(How do we fund State pavement preservation?)

The State’s roadway network is predominantly financed by highway user taxes such as fuel
taxes and vehicle registration fees. During the last two fiscal years, $360 million was invested in
pavement preservation work. This expenditure included the one time funding of $123 million
provided by American Recovery and Reinvestment Act (ARRA). Pavement preservation work

included approximately $221 million investment of federal funds, $137 million investment of
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state funds, and $1 million other funds. Approximately $284 million was contracted out to
private contractors and $76 million was performed by NDOT maintenance forces. Overlay and
reconstruction were accomplished by general road contractors and most preventive and
corrective maintenance treatments were accomplished by NDOT state force. FIGURE 12
displays the funding source and construction expenditure information.
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$400

Millions

$350 -

$300 -

$250 -

$200 -

$150 -

$100

S50

SO T |
Funding Source Construction Expenditure

FIGURE 12: Biennial Pavement Preservation Funding and Spending — 2009 and 2010

Biennial Expenditures for Fiscal Years 2009 to 2010

(What have we expended on pavements in the last two years?)

During fiscal years 2009 and 2010, NDOT obligated $268 million for pavement overlay and
reconstruction repair projects. These expenditures addressed the preservation needs for 383
miles of roads. This is an expenditure of $100 million more than the previous biennium and
approximately 200 more miles of roads received overlay and reconstruction work. The

additional repairs were due to competitive bids for construction work and resulting low costs.
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TABLE 5 summarizes expenditures and corresponding mileage of repair strategies for fiscal
years 2009 and 2010. FIGURE 13 and FIGURE 14 highlights the roadway sections that received

overlay and reconstruction repair work during the 2009 and 2010 biennium.

TABLE 5: Pavement Expenditures and Miles of Highway Overlaid and Reconstructed
(Fiscal Years 2009 and 2010)

Repair Strategy

Fiscal Preventive &
Year Corrective Overlay Reconstruction Total
Maintenance
Expenditures Expenditures Expenditures Miles Expenditures
2009 $25,307,939 $149,243,399 $2,491,080 24 $151,734,479
2010 $19,993,906 $113,691,231 $2,335,745 14 $116,026,976

Biennium
Total $45,301,846 $262,934,630 $4,826,825 3.8 $267,761,455

Costs of Construction
(How much pavement construction can be done with the current fuel taxes?)

Highway construction costs depend on energy prices and recent spikes in energy prices have
significantly increased preservation costs. The State Highway Fund gasoline tax of 17.65 cents
per gallon in 1992 has the highway construction purchasing power of 6.88 cents in 2010
because of inflation in construction costs. The average 2010 western states construction costs
were approximately 260% that of 1992. The construction cost index measures the price
development of labor, materials, transport, and other input factors in the production of
highway projects. A steep rise in the construction cost index for the western states was
observed between 2003 and 2008 when energy prices skyrocketed nationally. Locally, prices of
gasoline exceeded $4 per gallon in July of 2008. Since July 2008, fuel prices have declined, and

now fluctuate at approximately $3.00 per gallon.
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FIGURE 15 shows the average of construction cost indices for the Western States since 1990.

The average construction cost index increased 183% from 2003 through 2010.
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FIGURE 15: Average of the Construction Cost Indices of California, Colorado, Oregon, Utah,
and Washington.

FIGURE 16 shows the pavement overlay cost trend over the years for the state-maintained

network.
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FIGURE 16: Pavement Overlay Costs over Time
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Construction prices were slightly depressed in 2006, but increased with overall inflation until

2009. Pavement overlay costs declined in 2010 by approximately 10% compared to 2009. An

excessively large increase in the construction cost index and corresponding pavement overlay

costs without a proportionate increase in pavement preservation revenue has made the

proactive management of the state-maintained roadway network difficult to sustain. NDOT’s

long-term proactive pavement management plan will only be effective if adequate funding is

made available to apply proactive thin overlays on a timely basis before roads deteriorate to a

condition where expensive reconstruction repair methods are required.

BACKLOG OF PAVEMENT PRESERVATION WORK
(What will it cost to bring the pavement to excellent condition?)

NDOT’s long-term proactive pavement management plan is to maintain the entire pavement in

fair to good condition in order to reduce the need for more expensive major rehabilitation and

reconstruction repair methods. Since this optimized plan is not possible due to current funding

constraints, the amount of overlay and reconstruction project backlog is assessed. Pavement in

the preventive and corrective repair categories is not included in the backlog because this
pavement is maintained with existing routine-maintenance funds. TABLE 6 identifies the
amount of work required to preserve all pavement in good condition. The cost to eliminate the

backlog of overlay and reconstruction repair work is approximately $1.2 billion.

TABLE 6: Backlog of Overlay and Reconstruction Work
State-Maintained System - 2011

Overlay Reconstruction Total
System I\L/:Tees Cost “L:iTei Cost It/lai:‘ees Cost

Principal Arterial - Interstate | 349 | $76,608,448 | 353 | $145269,769 | 702 | $221,878,216
Principal Arterial - Non- 461 947
Interstate $101,280,408 $389,244,091 | 1408 | $490,524,499
Minor Arterial 128 | 28,028,996 | 250 | $102,642,011 | 377 | $130,671,007
Major Collector 317 | 469,653,381 | 415 | $170,765,166 | 733 | $240,418,547
Minor Collector & Local 197 | 43,157,055 | 240 | <$98796,256 | 437 | $141,953,311

Total 1452 | ¢318,728,288 | 2205 | $906,717,293 | 3,657 | $1,225,445,581

*The cost includes pavement, ancillary repairs, and engineering on projects. Ancillary repairs typically include
repairing signs and signals, replacing traffic delineators, repairing ditches and culverts, and grading shoulders.
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Available Funding Versus Needed Funding

(How much financial resources we have and what will it take to bring the entire pavement to
excellent Condition?)

The current $1.2 billion of pavement preservation backlog will increase to $1.5 billion in 2015,
and climb to $2.1 billion in 2023 with the present funding level. The funding required to
eliminate the pavement preservation backlog will be $170 million per year over the next 12
years. FIGURE 17 illustrates comparison between the backlog if needs remain unfunded verses
the backlog if additional funding becomes available. TABLE 7 summarizes the backlog increase if

present funding levels continue and the additional revenue required to eliminate the backlog by

2023.
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FIGURE 17: Backlog of Pavement Needing Overlay or Reconstruction with Present Funding vs.
Needed Funding
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TABLE 7 - Pavement Backlog, Costs, and Funding

State-Maintained System - 2011 - 2023 (in millions of dollars)

With Present Funding

Fiscal
Year

Backlog of
Pavement
Work

Pavement Preservation Costs *

(Normal Annual Deterioration Costs)

Pavement Preservation Funds **
(Funds Planned for Preservation Work)

Overlay and
Reconstruction

Preventive
and Corrective
Maintenance

Total

State
Overlay and
Reconstruction

Federal
Overlay and
Reconstruction

State
Preventive
Maintenance

2011

$1,225.4

181.7

22.7

204.4

48.9

45.9

22.7

| 2013 | $1,53408 | 1825 | 240 12065 511 | 598 | 240 | 11349 |
| 2015 | $104808 || 1898 | 255 2153 573 | 631 | 255 | |1459 |
| 2017 | $16205 | 2013 | 270  |284) 619 | 683 | 270 | ]1573 |
| 2019 | $17635 [ 2136 | 287 2423/ 670 | 739 | 287 | |1695 |
| 2021 | $1909.7 | 2266 | 304  |2570) 725 | 799 | 304 | ]18238 |

With Needed Additional Funding
Pavement Preservation Costs *
(Normal Annual Deterioration Costs)

Pavement Preservation Funds **
(Funds Planned & Needed for Preservation Work)
Existing
Federal
Overlay and
Reconstruction
45.9

Backlog of
Pavement
Work
1,225.4

State
Overlay and
Reconstruction
48.9

Preventive
and Corrective
Maintenance
22.7

State
Preventive
Maintenance

22.7

Needed
Additional
Funds
136.0

| 2013 | 10634 | 1825 | 240 12065 511 | 508 | 240 | 1471 | 2820 |
| 2015 | 9019 | 1898 | 255 2153 573 | 647 | 255 | 1591 | 3065 |
2017 | 7139 ] 2013 | 270  |284) 619 | 700 | 270 | 1721|3310 |
| 2019 | 5025 | 2136 | 287 2423/ 670 | 757 | 287 | 1861 |3574 |
| 2021 | 2654 | 2266 | 304 2570 725 | 818 | 304 | 2013 |3860 |

Fiscal
Year
2011

Overlay and
Reconstruction
181.7

* Inflation assumed at 3% per annum.

** Revenue growth rate assumed is 4% per annum.

Note: Backlog of pavement work is as of beginning of fiscal year;
preservation costs are those incurred during the fiscal year; and
preservation funds are those that are available during the fiscal year.
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Financial Needs History
(What was the pavement preservation backlog in the past and how did they change over the
years?)

FIGURE 18 demonstrates how the financial needs for pavement preservation have changed
since 1987. Generally, the total needs increased with inflation until 1999 and decreased the
following biennium because of an aggressive maintenance program in the late 1990s. In the last
few years, abnormally high inflation in roadway construction costs has caused a dramatic
increase in financial needs. Inflation coupled with less investment for pavement preservation is
an assurance that financial needs will not decrease in the foreseeable future. FIGURE 19

identifies the financial needs for pavement repairs that are inflation-adjusted to 2010 dollars.

PAVEMENT PRESERVATION ACTION PLAN

(How will we improve our pavements? How do we prioritize available resources? What are the
financial resources needed?)

Available funding for pavement preservation needs is uncertain for the immediate and distant
future. Therefore, NDOT developed both short- and long-term action plans to ensure that funds
will be invested in the most cost-effective manner possible. Greater demand on the existing
roadway network, constrained resources, and heightened expectations from the traveling
public are cause for very challenging times. There has never been a more critical time to plan

and deliver services in an efficient manner.

Short-term Action Plan
(What will we do if there is no legislative action regarding preservation funding through fiscal
year 2013?)

Although the following short-term action plan is not entirely proactive pavement management,
the plan protects the most costly pavement assets such as the Interstate highways and Non-
interstate Principal Arterial roads. Less traveled roads will be allowed to deteriorate into the
reconstruction repair category because lack of funding does not allow implementing more
proactive pavement management. If the Legislature cannot provide additional preservation
funding through fiscal year 2023, the pavement backlog will rise from the current level of $1.2

billion to $2.1 billion in 2023.
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FIGURE 18: Status of Network by Cost of Repair Strategy Required — 1987 to 2011
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FIGURE 19: Status of Network by Composite Consumer Price Index — 1987 to 2011
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The following pavement management practices will be implemented for the short-term action

plan:

» Maintain the Interstate highways and Non-interstate Principal Arterial roads at a
high level of service by the construction of proactive thin asphalt overlays as funding
allows and reconstruction of inferior pavement segments as necessary.

» Apply preventive and corrective maintenance treatments and repairs to other routes
as funding allows.

Long-term Action Plan
(What will we do if legislators acted to increase preservation funding?)

NDOT’s long-term action plan includes the proactive philosophy of applying thin asphalt
overlays at appropriate intervals based on the rate of pavement deterioration. Thin asphalt
overlays prevent the network from deteriorating into the need for more costly repairs. The
long-term action plan relies on the Legislature to adequately fund preservation needs. The
following pavement management practices will be implemented for the long-term action plan
(if adequate funding is provided):

» Maintain the Interstate highways and Non-interstate Principal Arterial roads at a

high level of service by the construction of proactive thin asphalt overlays as funding
allows and reconstruction of inferior pavement segments as necessary.

» Preserve the Minor Arterial, Major Collector, and Minor Collector roads at an
adequate to good level of service by the construction of proactive thin asphalt
overlays as funding allows and reconstruction of inferior pavement segments as
necessary.

» Manage the low-volume roads at a minimal and acceptable level of service by
application of preventive and corrective maintenance treatments and repairs.

FIGURE 20, FIGURE 21, and FIGURE 22 highlights the overlay and reconstruction projects
anticipated to be constructed with fiscal year 2011, 2012, and 2013 funds, respectively.
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The long-term action plan also includes an emphasis on the coordination and integration of
routine pavement maintenance activities with planned overlay and reconstruction repair work.
Routine pavement maintenance activities help to maintain the pavement functional condition,
slow down the deterioration rate, and prevent premature structural failure. Neglecting routine
maintenance will accelerate the effects of aging and deterioration as well as increase pavement
life-cycle costs. Numerous benefits result when the performance of routine pavement
maintenance activities are properly timed and integrated in the pavement management

process.

PAVEMENT RESEARCH

(What research are we doing to improve our pavement?)

NDOT continuously strives to improve the pavement, quality of materials, and construction
techniques used on the roadway network. Therefore, research is conducted both in-house and
in partnership with different entities to deliver the best products and materials in the most

cost-effective manner. Current NDOT research includes the following projects:

» Development of rut-resistant asphalt mixtures. A highly rut-resistant modified aggregate
gradation for asphalt mixtures has been developed and is currently being used on West
McCarran Boulevard in Reno. Samples will be tested at the University of Nevada, Reno
to evaluate the rutting resistance of the field produced mixtures.

» Implementation of Superior Performing Asphalt Pavement (SUPERPAVE). There is
continued effort to evaluate whether pavement mix designs can be further improved.

» Evaluation of the Mechanistic-Empirical Pavement Design Guide (MEPDG). MEPDG is a
modern pavement design methodology based on engineering mechanics and empirical
knowledge. This evaluation requires local calibration efforts in terms of materials used
and in-service conditions (environment and traffic) which lead to pavement
performance predictions. Significant progress has been made in the required material
characterization over the last three to four years. Further efforts have been extended
into quantifying the traffic analysis and environmental inputs. There have also been
some preliminary design comparisons between the MEPDG and the current state-of-
practice design method. The end result of these efforts will be a pavement design tool
that can more accurately characterize the specific roadway conditions in Nevada and
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allow engineers to more appropriately address those conditions for longer lasting
roadways.

Use of recycled asphalt pavement materials in highway construction. Uses include the
addition of RAP into base layer aggregates, recycling the RAP as a dust control measure,
and dirt road surface treatments. The first NDOT project to use RAP in the asphalt
pavement was completed. The project was constructed on North McCarran Boulevard in
Reno and samples were evaluated at the University of Nevada, Reno. NDOT has
cautiously approached the use of RAP in the asphalt pavement layer due to concerns
over possible detrimental effects RAP may have on the mixture and its resulting long-
term performance.

Development of crack resistant asphalt mixtures. This research will determine whether
modifications can be made to asphalt mixtures that will increase the resistance to
reflection cracking. Research has recently been completed to evaluate the effectiveness
of current NDOT maintenance and rehabilitation procedures. Based on this research,
guidelines have been developed to recommend the most appropriate maintenance and
rehabilitation applications for differing pavement conditions throughout the state.
Further research is currently underway to develop more crack resistant mixtures to be
used in several of the recommended guideline applications.

Use of recycled ground tire rubber. Rubberized asphalt in hot-applied chip seal surface
treatments has been used on several projects. In addition, rubberized asphalt has been
used for preservation overlays on several contracts and use of rubberized asphalt in
more projects is planned. A crumb rubber overlay was used successfully on concrete
pavement for noise reduction purposes in the Las Vegas area. Additionally, there is
investigation into the potential for ground tire rubber to be blended into fill and base
materials. Blended ground tire rubber materials have the potential to reuse hundreds of
thousands of tires per year.
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SUMMARY

The cost of delaying needed preservation repairs is very high as evidenced in the project-level
case study of proactive pavement management. In practical terms, there is common agreement
that every $1 invested proactively saves $6 or more reactively in future major rehabilitation and
reconstruction costs. There is not approved pavement preservation funding that allows for the
long-term proactive pavement management action plan. Without additional funding, more
reconstruction repair methods will be required in the future. The effect of deferred funding will
become more obvious to the motoring public as traveling on roads get rougher and distresses
become more visible. The planned preservation expenditures for fiscal years 2011 through 2013
were not adequate to accommodate NDOT’s long-term action plan. There will be a need for
additional funding to rehabilitate the roads that have deteriorated into the reconstruction

repair category.
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BRIDGE PRESERVATION

INTRODUCTION

This report summarizes the Nevada Department of Transportation’s (NDOT) efforts to preserve

the state’s estimated $2 billion worth of bridge infrastructure. Preserving the bridge

infrastructure is one of NDOT’s highest priorities. Numerous resources are employed to

maintain bridges in structurally sound, functional, and safe condition.

Although the focus in the following discussion is on state-maintained bridges, information on

bridges maintained by other agencies is also included because these bridges are eligible for

federal funds that are administered by NDOT. Moreover, NDOT is responsible for inspecting

and reporting the condition of all public bridges in Nevada.

THE BRIDGE MANAGEMENT SYSTEM

(How do we care for our bridges?)

Bridges are managed via the PONTIS Bridge Management System. This system provides an

inventory of bridge condition and location, needed repairs, load limits, susceptibility to

flooding, and ownership information. A separate inventory allows NDOT to ascertain

earthquake susceptibility and risks. These inventories, together with other factors, allow NDOT
to identify preservation priorities and monitor the state’s progress toward eliminating the

backlog of bridge work.

Bridge Inventory
(What do we maintain?)

All public bridges in Nevada are included in the NDOT bridge inventory. There are currently
1,924 public bridges in Nevada. A bridge is a structure spanning 20 feet or more that carries
traffic over a depression or obstruction, and includes multiple box culverts and pipes. The
maintenance of the bridge inventory is shared by many different organizations: NDOT
maintains 1,097 bridges; county and city governments maintain 691 bridges; federal agencies

maintain 61 bridges; private entities maintain 45 bridges; and other local agencies maintain 30

bridges.
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Bridge Condition Survey
(How do we assess our bridges’ health?)

Bridge serviceability is evaluated by use of a numerical assessment called the sufficiency rating.
Sufficiency ratings vary from 0 to 100. A 100 sufficiency rating represents a bridge with no
deficiencies. While the sufficiency rating is primarily used to determine eligibility for federal

funding, it is also used to assess the overall condition of a bridge.

The condition assessment consists of a physical inspection of the structure. The deleterious
effects of age, environment, fatigue, hydrologic scour, settling, and traffic collisions are
assessed in the evaluation. Every bridge in Nevada is inspected at least once every two years.
Bridges in poor condition are inspected more often. Inspections affect the bridges’ inventory

ratings in addition to having impact on the condition rating.

The inventory rating denotes the strength of the bridge compared to design-truck loading.
Structures with low condition or inventory ratings may be classified as “structurally deficient.”
The structurally deficient bridges are not necessarily about to fail. Rather, these bridges

become a priority for corrective measures and may be posted to restrict vehicle weights.

The appraisal rating measures how well the bridge serves the public, or its functionality.
Included in the appraisal rating are reviews of the deck geometry, under-bridge clearance,
waterway adequacy, and approach geometry. Within the appraisal rating, a substandard
structure is termed “functionally obsolete.” Like structurally deficient bridges, functionally
obsolete bridges are able to serve the traveling public. However, functionally obsolete bridges
are susceptible to more congestion, collisions, or flooding because of the restrictive clearances
and geometrics. Although functionally obsolete bridges are generally not as great a concern as
structurally deficient bridges, these bridges can also become a priority for corrective measures

and may be posted for vehicle size restrictions.

In addition to the sufficiency rating, a bridge’s susceptibility to seismic activity is considered
when assessing its condition or “health.” Nevada is the third most seismically active state. Only

the states of California and Alaska are more seismically active. The central and western parts of
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Nevada are the most active, but southern Nevada does have the potential for damaging
earthquakes. NDOT has replaced or retrofitted 104 bridge structures at a cost of over $32
million since it began including seismic activity as a component in the project prioritization
process. Additionally, NDOT has placed a high priority on 128 more state-owned bridges in
need of seismic retrofitting. The cost to upgrade bridges in need of seismic retrofitting is

estimated at $64 million.

Generally, bridges with sufficiency ratings more than 80 are considered “good”, ratings of
between 50 and 80 can be considered “fair”, and ratings less than 50 are considered “poor”.
FIGURE 23 illustrates the condition of bridges in Nevada. Only 1 % of the bridges in Nevada are
considered to be in poor condition. NDOT goes above and beyond the requirement in
inspecting the bridges. The railroad crossings and the pedestrian structures are not required to
be inspected by the Federal Highway Administration. For the sake of public safety, NDOT

inspect these bridges, but does not provide any ratings.

B Not Rated

= Poor

B Fair

¥ Good

No. of Bridges

State Bridges Local Bridges

FIGURE 23: Condition of Bridges in Nevada
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and are eligible for federal funding.

There are 766 bridges on the locally-maintained system that were surveyed in 2010. Based on
the survey, 25 or 3.3% of the bridges are functionally obsolete. Of the bridges surveyed, only 12
bridges are eligible for federal Highway Bridge Program (HBP) funding. The other 13 bridges are
not eligible for federal funding. Another 17 or 2.2% of the bridges are structurally deficient and
eligible for federal funding. FIGURE 24 summarizes the substandard bridge conditions on the

state- and locally-maintained bridge network and eligibility for federal funding.
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There are 1,097 bridges on the state-maintained system that were surveyed in 2010. Based on
the survey, 140 or 12.8% of the bridges are functionally obsolete. Of the bridges surveyed, only
24 bridges are eligible for federal Highway Bridge Program (HBP) funding. The other 116 bridges

are not eligible for federal funding. Another 18 or 1.6% of the bridges are structurally deficient

 Functionally Obsolete - Not
Eligible for Federal Funding

B Functionally Obsolete - Eligible for
Federal Funding

B Structurally Deficient - Eligible for
Federal Funding

State Bridges

Local Bridges

FIGURE 24: Substandard Bridges and Funding Eligibility

Nevada bridge conditions compare very favorably to the bridge conditions in many other states.

Nevada’s advantageous environment along with the relatively “young” age of the bridges
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contributes to the encouraging results. Most bridges have a service life of at least 50 years.
Recently built bridges are expected to have a design life of 75 years. This prolonged design life
was achieved by improvements in material, design, and construction methods. FIGURE 25

shows the age distribution of the State’s bridges grouped by decade in which the bridge was

215
179
148
111
I 8

originally constructed.

350 -

No. of Bridges

31
14 .

1930s 1940s 1950s 1960s 1970s 1980s 1990s 2000s 2010s

T

Decade of Construction

FIGURE 25: State Bridges, Decade of Construction

FIGURES 26A, 26B, 26C, 26D, and 26E locate the functionally obsolete and structurally deficient

bridges in the State’s bridge inventory.
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Southern Nevada

Las Vegas Area
— \
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FIGURE 26B: Locations of Structurally Deficient and Functionally Obsolete Bridges
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Bridge Condition over Time
(How has our bridge condition changed?)

FIGURE 27 illustrates bridge conditions grouped by good, fair, and poor categories. The number
of bridges in each category has remained fairly stable since 1996. FIGURE 28 shows that the
numbers of functionally obsolete and structurally deficient bridges eligible for federal funding

have decreased significantly from 1996 through 2010.

FIGURE 29 demonstrates that the condition of locally-maintained bridges has retained a similar
proportion of good, fair, and poor bridge conditions in comparison to the total number of
bridges surveyed from 1996 through 2010. These conditions slightly improved over the years
despite the fact that there were over two times as many bridges surveyed in 2010 as compared
to 1996. FIGURE 30 depicts the number of functionally obsolete and structurally deficient

locally-maintained bridges that are eligible for federal funding.

d
e

No. of Bridges

1996 1998 2000 2002 2004 2006 2008 2010

Year of Condition Data
FIGURE 27: Conditions of State Bridges
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THE COST OF BRIDGE CLOSURE FOR OWNERS

(What will a bridge collapse costs?)

FIGURES 26A through 26E show the structurally deficient and functionally obsolete bridge
locations. The deficient and obsolete bridges are primarily located on I-15 in Las Vegas and |-80
and US-395 in Reno. These routes connect Nevada with the rest of the country and carry
hundreds of thousands of automobiles and trucks on a daily basis. If closure of a bridge in rural
Nevada was required, the detour might add a few hundred additional miles to the travelers’
journeys. A bridge closure and subsequent detours in urban areas will create extensive traffic
jams and cause additional vehicle crashes. In both rural and urban bridge closures, the user
costs due to travel delay or crashes will be quite significant until the bridge is reconstructed or
repaired. Often, user costs due to delay or crashes can be in the hundreds of thousands of
dollars per day. The importance of bridge maintenance and rehabilitation cannot be

overemphasized.
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The Nevada Interstates carry more than 100,000 vehicles daily in the Northern Nevada urban
area and approximately 250,000 in the Southern Nevada urban area. The economic impacts of
a bridge closure and subsequent activities are widespread. For example, the nationally reported
bridge collapse in Minneapolis, Minnesota in 2007 had an economic impact on the state
totaling $17 million in 2007 and $43 million in 2008 due to additional user costs. The additional
user costs were estimated at $247,000 per day due to added travel time. The Minneapolis
Bridge carried 140,000 vehicles daily before the collapse. This account does not include the

compensations to the deceased and injured and the law suit expenses.

PROJECT PRIORITIZATION

(How do we select individual projects that assure efficient utilization of limited financial
resources?)

The bridge preservation program competes for funding with capacity improvement, operations,
pavement, hydraulic, and safety projects and programs. Since available funding is never
unlimited, Engineers prioritize projects in such a manner that will improve the condition of the
entire bridge infrastructure network while maximizing bridge performance and keeping costs to
a minimum.

Bridge projects are developed and prioritized based upon bridge condition (sufficiency ratings
and structurally deficient and functionally obsolete status), essentiality for public needs (NHS
status, ADT, and ADTT etc...), and association of other ongoing project work at the same
location (pavement rehabilitation work etc...). Seismic retrofit work is prioritized based on a
bridge’s earthquake vulnerability and importance. The seismic vulnerability of all state-owned
bridges has been investigated. Certain bridge types, such as large culverts, do not need seismic

retrofit.

STATE BRIDGE PRESERVATION FUNDING
(How do we fund State bridge preservation?)

Similar to pavement rehabilitation, bridge work is paid for with fuel taxes and vehicle
registration fees. Historically, available funding has only been sufficient to offset annual

preventive/corrective maintenance costs.
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about 15% of federal funds are spent on seismic retrofit work.

Biennial Expenditures for Fiscal Years 2009 to 2010
(What have we expended on bridges in the last two years?)

other local bridges, 413 bridges are on-system and 353 bridges are off-system.

qualify for replacement, the bridge must be either functionally obsolete or structurally deficient
and have a sufficiency rating less than 50. To qualify for rehabilitation, the bridge must be
either functionally obsolete or structurally deficient and have a sufficiency rating less than 80.

Typically, about 85% of federal funds are spent on bridge replacement and rehabilitation and

Under federal funding guidelines, off-system bridges must receive a minimum of 15% of the
available federal funds. Bridges are described as off-system when the bridges are not located
on the federal aid highway system. Off-system roads include Rural Minor Collector and Rural
and Urban Local roads. Bridges are described as on-system when the bridges are located on the
federal aid highway system. The Interstate, Urban Collector, and Rural Minor Arterial roads are
included in the federal aid highway system. Of the 1,097 state-maintained bridges, 1,019

bridges are on-system and 78 bridges are off-system. Of the 766 county, city, private, and

Federal funds are available for bridge replacement, rehabilitation, or seismic retrofits. To

TABLE 8 lists approximately $20 million worth of bridge preservation work that NDOT obligated

in fiscal years 2009 and 2010.

TABLE 8: Bridge Expenditures in Fiscal Years 2009 and 2010

Repair Strategy
. . . L Non
Fiscal Preventive Corrective Seismic . Grand total
preventive

Year Maintenance | Maintenance | Rehabilitation | Replacement | Retrofit Total

2009 $531,679 $1,941,120 S0 $8,763,794 S0 $10,704,914 | $11,236,593
2010 $731,025 $1,386,724 $326,156 $6,146,525 S0 $7,859,405 $8,590,430
B'eTr;rt"a‘I‘m $1,262,704 | $3,327,844 | $326,156 | $14,910,319 | $0 | $18,564,319 | $19,827,024
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TABLE 9 lists the numbers of bridges that NDOT rehabilitated, replaced, or seismically

retrofitted during the last biennium for fiscal years 2009 and 2010.

TABLE 9: Numbers of Bridges Rehabilitated, Replaced, or Seismically Retrofitted in Fiscal
Years 2009 and 2010

Repair Strategy
Fiscal On Federal- Seismic
Year Entity Aid System? Rehabilitation Replacement Retrofit Total
State On-System 1 1
On-System
2009 | Local/Other Off-System
State On-System 2 1 3
2010 | Local/Other Off-System
Total 2 2 4

Backlog of Bridge Preservation Work

(What will it cost to bring the bridges to excellent condition?)

Ideally, bridges maintained in fair or good condition for as long as possible will extend bridge

service life and reduce the need for bridge replacement. Currently, a $131 million project

backlog for bridge preservation work exists. Bridge preservation includes repair strategies such

as corrective maintenance, rehabilitation, and replacement work. TABLE 10 lists the backlog of

currently needed bridge repair work. Preventive maintenance needs are not included in the

bridge project backlog because this work is performed using routine-maintenance funds.

TABLE 10: Backlog of Bridge Work, State Bridges 2011
(Based on 2010 Condition Data)

Repair Strategy Required
Corrective Seismic
System Maintenance Rehabilitation Replace Retrofit Total
Principal Arterial - Interstate $18,880,000 $8,550,000 -- $27,430,000
Principal Arterial - Non-Interstate $6,640,000 $8,550,000 -- $15,190,000
Minor Arterial $3,160,000 $3,600,000 -- $6,760,000
Major Collector $4,320,000 $3,600,000 -- $7,920,000
Minor Collector & Local $2,280,000 $2,400,000 | $4,940,000 -- $9,620,000
All $64,000,000 $64,000,000
Total $35,280,000 $26,700,000 $4,940,000 $64,000,000 $130,920,000
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Present Funding Versus Needed Funding
(How much financial resource do we have? What will it take to bring the bridges to excellent
Condition?)

The majority of the state-maintained bridges were built in the 1960s through the 1980s. Since
bridges normally have a useful service life of 50 years, it can be estimated when the bridges will
become due for major rehabilitation or replacement (Recently built bridges have a service life
of 75 years). FIGURE 31 illustrates that many bridges become due for major rehabilitation or

replacement beginning in 2010.
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FIGURE 31: 50 Year Old Bridges

Under the present user-fee structure, the current $131 million project backlog of bridge work
will increase gradually to $135 million in 2023. The needed funding scenario, which requires
moderate revenue increases in future years, will eliminate the backlog in 2023 if funding is
provided. FIGURE 32 highlights a comparison between the backlog if needs remain unfunded
versus the backlog if funding becomes available. TABLE 11 lists the backlog and costs for both
present funding levels and needed funding levels for bridge repair work. The table shows the
incremental increase or decrease in funding needs depending upon whether funding is
provided or not. If funding is not provided, the backlog will continually exist. If additional

funding is provided, the backlog can be eliminated in 2023.
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FIGURE 32: Backlog of Bridge Preservation Work With Present Funding vs. Needed Funding

Backlog in $ Millions

BRIDGE PRESERVATION ACTION PLAN
(How will we improve our bridges? How do we prioritize available resources? What are the

financial resources needed?)

NDOT’s bridge preservation action plan is similar to plans detailed in previous State Highway
Preservation Reports. The action plan is to preserve Nevada’s public bridges in good condition

by implementing the following bridge management practices:

» Replace or rehabilitate structurally deficient bridges before the bridges become
hazardous or overly burdensome to users.

» Replace or rehabilitate functionally obsolete bridges before the bridges become
hazardous or overly burdensome to users.

» Seismically retrofit bridges that do not meet current seismic standards.
» Apply timely repair strategies to existing structures.

» Apply consistent preventive maintenance strategies to existing structures.
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TABLE 11 - Bridge Backlog, Costs, and Funding
State-Maintained System - 2011 - 2023 (in millions of dollars)

With Present Funding

Bridge Preservation Costs *
(Normal Annual Deterioration Costs)

Bridge Preservation Funds **
(Funds Planned for Preservation Work)

Fiscal
Year

Backlog of
Bridge
Work

Corrective
Maintenance,
Rehabilitation, and
Replacement

Preventive
Maintenance

State Corrective
Maintenance,
Rehabilitation, and
Replacement

Federal Corrective
Maintenance,
Rehabilitation, and
Replacement

State Preventive
Maintenance

2011

130.9

12.2

0.6

8.2

6.6

0.6

| 2013 | 1286 ] 138 | 07 |144) 55 | 90 | 07 | 152
| 2015 | 1274} 155 | 07 |12} 59 | 97 | 07 | |164 |
| 2017 | 1272} 173 | 08 |181) 64 | 105 | 08 | 177 |
2019 | 1282 J 194 | 08 22} 70 | 114 | 08 | 191
2020 | 1307 J 217 | 08 |25} 75 | 123 | 08 | 207

With Needed Additional Funding
Bridge Preservation Costs *
(Normal Annual Deterioration Costs)

Bridge Preservation Funds **
(Funds Planned & Needed for Preservation Work)

Fiscal
Year

Backlog of
Bridge
Work

Corrective
Maintenance,
Rehabilitation, and
Replacement

Preventive
Maintenance

State Corrective
Maintenance,
Rehabilitation, and
Replacement

Federal Corrective
Maintenance,
Rehabilitation, and
Replacement

State Preventive
Maintenance

Needed
Additional
Funds

2011

130.9

12.2

0.6

8.2

6.6

0.6

9.0

* Inflation assumed at 3% per annum.

** Revenue growth rate assumed is 4% per annum.
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Note: Backlog of Bridge work is as of beginning of fiscal year;
preservation costs are those incurred during the fiscal year; and
preservation funds are those that are available during the fiscal year.




BRIDGE RESEARCH
(What research are we doing towards safe and long lasting bridges?)

Since bridges represent a major capital investment, NDOT must do what it can to make the
bridges perform as well and as long as possible. Field trial installations have been initiated and
continued for new products/materials that demonstrate significant potential for improving
bridge performance and providing bridge protection. Applications currently under study include
bridge deck protective overlay and membrane systems, bridge expansion joint systems and

bridge deck crack sealants.

SUMMARY

The State has enjoyed the benefit of favorable bridge conditions as compared to the bridge
conditions in many other states for quite a while. Nevada’s favorable environment, along with
the relatively “young” age of the bridges, has contributed to the encouraging results. However,
bridge assets are aging. 304 bridges will become at least 50 years old in the years from 2010
through 2019. Another 215 bridges will become 50 years old in the years from 2020 through
2029. After the useful service life of 50 years, costs for major rehabilitation or replacement rise
as bridges require more than corrective maintenance strategies. The aging bridges will add an
additional strain on present funding allocations. Backlog will continue to exist unless moderate

revenue increases are committed to bridge preservation efforts.
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Brian Sandoval, Susan Martinovich, P.E.,
Governor Director
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Nevada Department of Transportation
1263 South Stewart Street
Carson City, Nevada 89712
(775) 888-7000
Fax (775) 888-7115
www.nevadadot.com
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